1331 17th Street, Suite 1050
Denver, Colorado 80202

tel: 303 29531237

fax: 303 295-1895

April 11, 2003

Mr. Andy Hamp

Contracting Officer

U. S. Environmental Protection Agency
Region VIII, Mail Code (8TMS-G)

999 18th Street, Suite 500

Denver, Colorado 80202-2466
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Project: RAC Contract No. 68-W5-0022
Work Assignment No. 137-RIRI-08BC
DCN: 3282-137-EC-WAFS-17354
Subject: Request for Extension of Original Work Plan for Libby Asbestos Site

Dear Mr. Hamp:

CDM is required to submit work plans within 30 days of receipt of the Work Assignment
Form. The work plan for the subject work assignment, which was received on March 6, 2003,
was due on April 6, 2003. CDM respectfully requests an extension to April 25, 2003 to allow

for adequate preparation of the work plan.

CDM is pleased to assist EPA with this assignment, and we look forward to providing further
technical support at the Libby Asbestos site, Should you have any questions regarding this
work assignment, please call Jeff Montera at (720) 264-1116 or me at (720) 264-1127.

Sincerely,

RJC;MM

Linda J. Brown, Ph.D.
Program Manager

CDM FEDERAL PROGRAMS CORPORATION

attachment

cc: J. Powell, EPA Project Officer

J. Christensen, EPA Project Manager
J- Montera, CDM Project Manager
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